
1

3 District Cooperative

• Portland (3 Locations) – July/Nov
• San Francisco (2 Locations) – May/June
• Seattle Districts (1 Location) – April

Replace ESSAYONS during repowering
FY 08 Construction – April thru November
NWP Prepared and Administering Contract
$14.1 M Base ($18.7 M w/ Opt) 

Construction

West Coast West Coast 
Regional Hopper ContractRegional Hopper Contract

External Review of P&S – 21 December 2007
Advertise  - 28 January 2008
Amendmt w/Air Qual Clarification 27 Feb 2008
Bid Opening - 6 March 2008
Award – 17 March 2008
NTP – 25 March 2008
Partnering Meeting - 18 March 2008
Start of Dredging – 13 April 2008

Partnering Meeting – 24 April 2008

West Coast West Coast 
Regional Hopper ContractRegional Hopper Contract
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3 Bidders – GLDD, Manson, Weeks
Successful Bidder GLDD w/ Terrapin Is.

Bid Range $18.7M to $37.3
Gray’s Harbor Complete – 25 April 
Currently Working at Humboldt

West Coast West Coast 
Regional Hopper ContractRegional Hopper Contract

9/29/20088/31/2008C&LW
8/30/20087/17/2008MCR
7/16/20087/9/2008MCR - NJ Berm
7/8/20086/22/2008Coos Bay
6/21/20086/7/2008Richmond
6/6/20085/21/2008San Fran MSC
5/20/20084/27/2008Humboldt
4/25/20084/13/2008Grays Harbor
Finish DateStart DateLocation

Estimated Schedule as of 5/2/2008

West Coast West Coast 
Regional Hopper ContractRegional Hopper Contract


